
SACOM Revised 

ACQUISITION SCHEDULE

EVENT DATE

Draft RFP Issue Date

Preproposal Conference/Industry Site Visit 

Final RFP Release

Blackout Notice 

Proposal Due

Award

Phase-In Start

Contract Start

March 4, 2014*

March 19-21, 2014*

May 19, 2014*

May 19, 2014*

July 22, 2014*

July 2, 2015

July 6, 2015

October 1, 2015

*Actual Dates 

12/5/2014


